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ANORDINANCE 2006 - 0 2 - 0 e - 0 1 5  S 

AUTHORIZING THE EXECUTION OF DEDCUTIVE FIELD 
ALTERATION NO. 3 TO REDUCE THE AMOUNT OF THE 
CONTRACT WITH YANTIS COMPANY FOR THE CONSTRUCTION 
SERVICES FOR THE EAST AIR CARGO PHASE I1 RAMP AND 
PAFUUNG PROJECT AT THE SAN ANTONIO INTERNATIONAL 
AIRPORT IN THE AMOUNT OF $173,014.00; AND REVISING THE 
PROJECT BUDGET. 

* * * * * * 

WHEREAS, Ordinance No. 98906 passed and approved on March 4, 2004, awarded a contract 
to Yantis Company for Construction Services for the East Air Cargo Phase I1 Ramp and Parking 
Project (“Project) at San Antonio International Airport in the amount of $1,092,900.00; and 

WHEREAS, Field Alteration No. 1, in the amount of $23,877.70 and Field Alteration No. 2 in 
the amount of $24,922.00 increased the amount of the total Contract to $1,141,699.70; and 

WHEREAS, the Project and reconciliation of the unit quantities have been completed, resulting 
in a decrease of quantities utilized on the Project in the amount of $173,014.00; and 

WHEREAS, it is now necessary to approve this deductive Field Alteration No. 3 totaling 
$173,014.00, adjust the final contact amount to $968,685.70 and revise the Project budget; NOW 
THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Deductive Field Alteration No. 3, to the contract with Yantis Company for 
Construction Services for the East Air Cargo Phase 11 Ramp and Parking Project at the San 
Antonio International Airport, a copy of which is attached hereto and incorporated herein for all 
purposes as Attachment 1, is hereby approved, and the City Manager or her designee, is hereby 
authorized to execute Field Alteration No. 3, in a form substantially the same as that attached 
hereto as Attachment 1. 

SECTION 1. The budget in Fund 51099000 entitled “Airport Capital Projects”, Project 
Definition 33-001 13 entitled “East Air Cargo Expansion Site/Apron - Ph. 2”, shall be revised by 
reducing WBS element 33-00113-05-03-01, entitled Yantis - R&P, in the amount of 
$173,014.00. 

SECTION 2. The budget in Fund 510990000, Airport Capital Projects, Project Definition 33- 
001 13, shall be revised by increasing WBS element 33-001 13-05-03-02, entitled “Yantis 
Contingency - R&P”, in the amount of $ 173,014.00, for Field Alteration Number 3. 
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SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the 
City Manager or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, 
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP 
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall be effective on and after the tenth (loth) day after passage. 

PASSED AND APPROVED this 2nd day of February, 2006. 

PHIL HARDSERGER 

APPROVED AS TO FORM: 

WCity Attohey 



- - a  Project Name: East Air Cargo E 
The revision or ame 
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rk originally or pre&usly specified is hereby requested; including 
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Justification for proposed alteration: Items 1 - 4 above are reductions in quantities not used.. Item 5 was to restripe 
. parking lot area to accommodated angled parking. Items 6, 7,8 and 9 were required to accommodate further siltation 

control measures. 

5 
Net Change by this Field Alteration No.Z/rs a DEDUCT of ($173,014.00) 

Resulting change in contract cost by this Field Alteration: 
[ ] Increase (attach summary) 
[ X ] Decrease 

[ ] Increase [ ]Working 
Resulting in an: [ ] Decrease of 0 [ x ] Calendar Days. 

- 
Carter & Burgess 

RECOMMENDED: 

Pa8Dawson’Engineers 
I z/Z/@s- 

Date Other (if required; Le. City Dept, Project Mgmt, SAWS, etc.) 

/z/6-7k--- 
Ronald W. Duncan Construction Manager Leslie A. Heinen, Jr.. PE Project Control Manager 

City Manager Date Director of Public Works Date 

FOR CITY USE ONLY: 
Professional Services Fees for this Field Alteration are: [ ] eligible [ ] ineligible. 
Original Contract Amt. $ Const. Contg. Fund $ 
Previous Approved FAs $ Previous Approved FA $ 

This Field Alteration $ 

. .  

. -. . . . .- - . . . . . 



PROJECT NO. 
in FUND NO. 

FUND NO. OR 
INTERNAL ORDER NO. 

33- 00113 PROJECT AAME EAST AIR CARGO EXPANSION SITEIAPRON-PH2 
51- 099000 ENTITLED AIRPORT CAPITAL PROJECTS 

FUND NAME OR INTERNAL ORDER NAME WL U L  NAME CURRENT BUDGET f REVISION f REVISED BUDGET f 

REVENUE TRANSFERS OUT 
I I I I I I I 

1330Mx)OOW5 
51013000 
51W7CCil 

EAST AIR CARGO EXPANSION SITE EVALUATION 6102100 Interfund Transfers Out $4,480,092 W $0 00 $4 480.092 00 
$1,755,869 19 

2001 AIRPORT CONSTRUCTION FUND 6102100 Interfund Transfers Out $135,424 54 $0 00 $135,424 54 
AIRPORT CAPITAL IMPROVEMENTS FUND 6102100 Interfund Transfers Out $1,755,869 19 $0 00 

I I I I I I 
TOTALS $6,371,385.73 I $0.00 I $6,371,385.73 

REVENUE TRANSFERS IN 

EXPENDITURES 
I I I I I I I 

PREPARED BY (AT AVIATION) SUSAN ST CYR. P E DATE January 17,2006 

AMENDED BY (AT FINANCE) (INSERT AV # ) DATE 
(INSERT GL 8 GL NAME IF REQUIRED) .. 


